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Executive Overview 
 

In General:  K-H has completed work activities below the estimated cost and ahead of schedule for the previous 
2 years and the project is now more than 65% complete.  During the first quarter, the Closure Project completed 
more than $21M more work than was planned, and accomplished it for nearly $14M under the budgeted cost.  
Slight gains in the project’s positive cost and schedule variances were made again this quarter.  K-H continues its 
emphasis on working safely and maintaining compliance with procedures to ensure safe operations.   
Key Accomplishments:  During the 1st quarter, more than 38 facilities and structures have been eliminated from 
the site including the last of the Site’s four guard towers, and the 300,000-gallon Domestic Water Storage Tower 
which has been a landmark at the site since 1952. All energy sources to B776/777 were severed, B776 finished 
removing its last Mixed Residue piping system, and ~45% (9,800 ft) of steam lines have been removed to date.  
The Waste program continued to accelerate shipping of Low Level (~20,000 m3), Low Level Mixed (~3,000m3), 
and TRU Waste (~900m3), and completed the disposal of Solar Pond Sludge.  The Environmental Remediation 
project completed excavation, sampling, and backfill activities at the 903 Pad Project.     
 

METRIC  

Safety:  

Bears Watching 

Offsite Hospitalizations: 7 
Lock-Out-Tag-Out Violations: 1  Contact with Energized Source: 2 
Potential Rad Intakes:  0 Skin Contaminations:  5 
Rad/Haz Transport Incidents:  3 

Cost:  
On Plan 

Cumulative Cost Variance = +8%, +$195M out of ~$2,575M BCWPCUM 

LIFECYCLE: 65% of target scope completed; 60% of target cost expended - continues positive performance. 

Schedule:  

On Plan 

Predetermined Work Activities SV = +61% ,+$159M    
LIFECYCLE: 23% of scope scheduled; 37% of scope completed 

Traditional Schedule Variance = +8%, +$198M 
LIFECYCLE: 60% of scope scheduled; 65% of scope completed - continues positive performance. 

 Critical Path 

Completion Date:  
On Plan 
Current CP: On Plan 

CP = B371 D&D Estimated Completion Date: December 15, 2006 
The working plan critical path has remained stable for close to a year. The contractor continues to 
examine critical path activities for acceleration opportunities.  RFPO is continuing to use the original 
Target Date, December 15, 2006, as the ECD.  

57% (47 months) of target contract duration elapsed.

Key Milestones 
DNFSB: On Plan 

RFCA: FY04 Complete 

 

Closure Activities:  During the first Quarter 2004, 21 reportable structures were decommissioned, 
along with 17 other, miscellaneous structures.  Demolitions recorded this quarter included: the 116 
Offices, Portal 1, the 557 Guard Post, the drum storage and certification building (668), and 
the 300,000-gallon Domestic Water Storage Tower.  Also this quarter, the 903 Pad Project 
has been completed.     

DNFSB: – The Site continues to work issues related to the B-371 glove box fire. Work also 
continues on DNFSB 2001-2 software quality improvements. 

RFCA FY03 Milestones:   All milestones completed for 2004 

GFS/I 
Status: On Plan 
Forecast: Bears 
Watching 

GFS/I requirements are being met and/or are in process except as noted here: 

Need DOE receiver site for all Low Level Mixed Waste Orphans between 10 and 100 
nanocuries/gram. 
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Executive Summary 
 
Contract Status 
TC: 3.973B  (Original: 3.963)  TF: $340.8M   (Original: $340M) TCD: 15 December 2006 

Fee Payments 
As of December 31, 2003, RFPO has made fee payments to K-H of $ 115,648,794 under the provisions of the Site Closure 
Contract.  The contractor has requested no fee deferrals under this contract. 

Penalty Assessment 
No Fee Penalties were issued this Quarter. To date, four fee penalties have been issued under the terms of this contract 
with total penalties equaling  $510,000. 

Requests for Equitable Adjustments (REAs):   
K-H submitted a new REA, SNM Removal Impacts, estimated at $0.5 million.  Only relatively minor impacts were caused 
by GFS/I issues. WIPP/WAC Part III was reduced by $1.6M to reflect agreed cost changes and now includes only FY02 
costs. An additional REA with FY03 costs will be submitted. The National Emergency REA (Part I) remains under HQ 
review.  The PuSPS Moisture Measurement REA is pending fact finding, and the cost estimate increased by $100k.   
No REAs have been incorporated into the contract since July of 2002.    

Pending (Submitted) REA's: ~ $31.5M 
• ~ $16.4 million: National Emergency (2000 – 2002 Costs) 
• ~ $4.2 million: WIPP WAC Part III (2002 costs) 
• ~ $5.2 million: Disposition of Pu Components 
• ~ $2.7 million: PuSPS Moisture Measurement 
• ~ $3.0+ million in these miscellaneous REAs: • System Engineers/B371 VSS, • NTS Waste Acceptance Criteria   

• PuSPS outside SRS Requirement • Beryllium Monitoring • SNM Removal Impacts 
 

 
 
 

 

Safety  8 Events of “Significant Concern” or Above 
During the last quarter, eight events were classified at the level of Significant Concern.  This amounted to 
approximately 4% of total number of events during the quarter, up from 3% last quarter.  The events occurred in 
the following functional areas: radiation protection (1), occupational safety and industrial hygiene (5), Waste 
Management (1), and Fire Protection (1).  

This quarter, there were seven cases requiring off-site medical Care, five incidents of skin contamination, one 
incidence of and administrative error in the LOTO process, two events involving a potential for contact with an 
energized source,  and three Rad/Haz transport incidents.  There were no incidents of potential internal dispositions 
this quarter.  See discussions on page DO-3. 

 
 
 

 

GFS/I Performance 
Most requirements for accelerated closure have been and continue to be met.  The key remaining issue is the 
identification of disposal sites for LLMW between 10 and 100 nCi/g activity - possibly a breakthrough in the 
availability of either NTS or Hanford. 

Until a disposal option is identified, these “orphans” may need to be stored offsite at increased cost.  Some may be 
returned to the site after treatment, with the possibility of negatively impacting the closure schedule.  

 
 
 

 

Critical Path ECD: 15 December 2006 

The remaining Critical Path continues to run through B371 D&D, followed by site grading.   RFPO is monitoring 
the critical path and near critical path activities and for the foreseeable future will continue to utilize December 15, 
2006 as the estimated completion date. 
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Cost   
Cost Variance +7.6%, +$195M  LIFECYCLE:65% of scope completed; 60% of target cost expended 

During the first quarter of Fiscal Year 2004 (1QFY04), cost performance improved from 7.5% to 7.6%.   Cost 
Variance for target activities improved by about $14M during the quarter, less than the usual quarterly CV, but 
typical for the first quarter of a year.  Over all cost savings on the Project to-date remains significantly positive, 
with over $195 million in accumulated cost savings, up from $181M at the close of FY2003.   

Cumulative Cost Variance Over Time 
 

NOTE: Currently, the closure project has accumulated $28.1M in non-target Site Closure (EY06) and Safeguards and 
Security (FS30) costs.  These non-target costs are generally the result of technical direction and may eventually be 

considered as part of potential Requests for Equitable Adjustment, and / or will impact cost variance. 

Cost Performance by PBD: 
Project Description BCWP ACWP CV   ($) CV   (%)

1A 371 Complex Project 314,784 361,353 (46,569) -15%
1B 707 Complex Project 186,769 195,480 (8,711) -5%
1C B771/774 Closure Project 219,546 219,839 (293) 0%
1D B776/777 Closure Project 188,856 179,302 9,554 5%
1E Industrial and Site Services Project 493,491 382,812 110,679 22%
1F Material Stewardship Project 571,653 566,220 5,434 1%
1G Remediation Project 115,820 55,217 60,603 52%
1H Engr., Environ, Safety & Quality  164,149 144,916 19,233 12%
1J Support Project 320,142 274,716 45,427 14%

 Project Totals 2,575,212 2,379,855 195,357 8%
Includes all target fund sources: EY06, FS30, EW09, GG08, NN61 and YN01  (EW05 was recast to EY06 and FS40 recast to FS30 beginning in FY04) 

Although PuSPS operations have completed, that cost account is responsible for over 70% of the negative cost variance in 
PBD A (B371) with more than $33M of the $46.5M in negative cost variance for this PBD.  Facilities Management is 
expected to continue to run negative cost variances due to the delays caused by PuSPS operations.  Activities in this PBD 
continue to dominate the critical path.  With $122M in remaining workscope, it is estimated that at least $24M of the 
negative cost variance in this PBD is unlikely to be recovered. 
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Schedule (Predetermined Work Activities) SVPWA  (+$159M, +61%)*  

At the end of this first quarter, 23% ($262M) of the PWA scope was scheduled for completion (lifecycle), and 
37% ($421M) was actually completed. The Rocky Flats Project Office validated that K-H completed $51.6M in 
PWA work scope during the quarter - $8.5M more than was planned.   
Through this quarter 57% of the contract duration has elapsed (47 out of 82.5 months), and ~65% of the total 
project scope has been performed. 
Other indicators of schedule performance include Traditional Schedule Variance, Modified Milestone Schedule 
variance and P3 estimated completion dates.  The Traditional Schedule Variance and Modified Milestone 
Schedule Variance are +$195M (+8%) and +$189M (+26%) respectively.  Kaiser Hill’s P3 estimated 
completion date is nearly thirteen months ahead of the target date of December 15, 2006 (RFPO continues to use 
December 15, 2006 as the estimated completion date while it monitors the contractor’s ambitious schedule). 
These other indicators are further discussed in Appendix D. 

* These are the validated RFPO figures 

Validated Schedule Variance on Predetermined Work Activities 

PWA Schedule Performance by PBD                   

Project Description BCWS BCWP SV ($) 
Change 

from last 
QTR 

SV  (%) 
Change 

from last 
QTR 

DELTA 
RFPO - KH 

BCWP** 
1A 371 Complex 53,668 58,004 4,336 2,103 8% 4% - 364
1B 707 Complex 52,069 64,155 12,086 (2,701) 23% -9% 0
1C B771/774 Closure 55,276 59,241 3,965 (5,696) 7% -13% 0
1D B776/777 Closure 40,238 52,805 12,567 (6,724) 31% -29% 0
1E Industrial and Site Services 3,291 33,043 29,752 12,274 904% 373% 0
1F Material Stewardship 45,833 95,758 49,925 1,108 109% -17% 0
1G Remediation 11,382 58,218 46,836 8,177 411% -1959% - 9,752

 Project Totals 261,758 421,224 159,466 8,541 61% -8% - $10,116

* $4.7m in EV for PBD F was over-reported in KH's reporting System this quarter. 
The over-claimed EV was not submitted to RFPO for validation / fee purposes, but will be evident in a difference in reported EV statistics. 

**All values are cumulative-to-date 
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Key Milestones 
CLOSURE ACTIVITIES:  During the first Quarter 2004, major strip out work in B991 & B881 continued and 
asbestos abatement preparations began in the steam plant.  All energy sources to B776/777 were severed, B776 
finished removing its last Mixed Residue piping system, and ~45% (9,800 ft) of steam lines have been removed 
to date.  In all, 21 reportable structures were decommissioned this quarter, along with 17 other, miscellaneous, 
structures.  Demolitions recorded this quarter included: the 116 Office building, the South Breezeway (Portal 1 
to B750), the 557 Guard Post and three Storage Vaults for Building 991, the 984 TRU waste storage facility, the 
drum storage and certification building (668), trailers T115A & C, the last of the Site’s four guard towers, and 
the 300,000-gallon Domestic Water Storage Tower which has been a landmark at the site since 1952.  In the ER 
area, the 903 Pad Project completed, a WIPP audit was completed for the 903 Pad with no findings, and an NFA 
was approved for the 904 Pad.   
DNFSB COMMITMENTS – The Site continues to work issues related to the B-371 glove box fire. Work also 
continues on DNFSB 2001-2 software quality improvements. 
RFCA MILESTONES – Due to the dramatic and successful progress to-date, Earned Value targets are no longer 
tracked with the regulators.  The five out-year Tier One milestones which name key remedial and 
decommissioning activities have been retained.  There is no Tier One milestone for 2004.  Progress against all 
out year milestones is on or ahead of schedule.   
STP MILESTONES – RFETS has 7 STP milestones for FY04.  We are currently on track to meet all of the FY04 
Milestones, and assuming that all FY04 milestones are successfully met, only two waste streams will require 
disposition in FY05. 

 
Additional REA Information 
To date, RFPO has received a total of  22 REAs requesting approximately $41.8M (about 1.1% of total project 
cost) in upward adjustment to target cost.  Ten REAs have been incorporated into the contract increasing the 
Target cost by $10.2M.   
 
Potential REAs  
• ~ $6M – $9M:  National Emergency  (FY 2003costs) 
• ~$5M - $20M: Remediation Waste Disposition 

Total Potential REAs: ~$11 - 29 million  
 

Project Risk Report 
DOE and K-H continue to work vigorously to eliminate/mitigate potential schedule or cost impacts.   The 
ability to safely perform work remains the most critical project risk and receives constant attention. Lapses in 
safe work practices could easily result in unrecoverable schedule delays and associated cost growth.  

Receiver sites and treatment requirements for some Low-Level Mixed Waste (LLMW) have not been 
confirmed and confirmation is needed in order to permanently remove these materials from the site. Removal of 
orphan LLMW is a near-critical path activity that could soon be driving the project completion date.   



Total Project Report RFPO RFETS 
1QFY04  •  October - December 2003 

Reviewed for Classification 2/12/2004 9:36 AM 
09 February 2004 Bea Duran  AMP/Nash     TPR FY04Q1.doc 
Unclassified / Not UCNI 

DO

 
 

Detailed Overview 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Total Project Report RFPO RFETS 
1QFY04  •  October - December 2003  Detailed Overview 

Reviewed for Classification 2/12/2004 9:36 AM 
09 February 2004 Bea Duran  AMP/Nash     TPR FY04Q1.doc 
Unclassified / Not UCNI 

DO-2

 

Safety 
Ed Westbrook x 7074 

 
B.6 Safety Analysis 
There are no reported incidents where the B.6 safety criteria were exceeded (and contractual actions 
taken) during the first quarter of FY 2004.   

Events of Significant Concern 
During the last quarter, eight events were classified at the level of Significant Concern.  This amounted 
to approximately 4% of total number of events during the quarter, up from 3% last quarter.  The events 
occurred in the following functional areas: radiation protection (1), occupational safety and industrial 
hygiene (5), Waste Management (1), and Fire Protection (1).  Two of these incidents were recorded to 
capture an increasing trend of events involving heavy equipment (fork trucks, man-lifts, front-end 
loaders, etc.) where spotter inadequacy or operator error led to or contributed to an event in which 
contact was made with items and/or personnel and resulted in damage, injury or an adverse impact on 
the safety of the work.  

Key Indicators: 
Beginning in the second quarter of fiscal year 2003, status on the indicators below has been included 
with this report.  The working definitions and reporting levels for these indicators are included in each 
narrative. 
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 Off-site Hospitalizations:  
On-the-job injuries where an individual was taken to the hospital for something other than observation. 
In the last quarter, seven (7) on-the-job injuries have required offsite transportation for medical care.  In 
most cases, the cause is attributable to personnel error or failure to follow procedures.  Incidents include 
four falls of four feet or less (where safety restraints were not required), a finger pinching, two cuts from 
metal doors, and one incident where an employee walked into a piece of machinery.  One of these events 
was reported as a Significant Concern; while attempting to reconfigure debris loaded in to the bed of an 
end-dump truck, an employee fell from the side of the truck to the ground. (The employee’s waist was 
approximately 4 to 4.5 feet off the ground). The resulting injury, which required hospitalization, 
included a broken femur, hip, and wrist.   
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Safety CONT. 
Ed Westbrook x 7074 

Radiological Intakes >500mrem
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Radiological Intakes: 
Any internal deposition in an individual greater than 500mrem.Data currently includes unconfirmed, potential intakes. 

The ORPS reportable level for Radiological Intakes increased from 100mrem to 500mrem.  There have 
been no incidents of potential internal dispositions at any level this quarter. 

Skin Contaminations >5000dpm 
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Skin contaminations: 
Any radiological contamination of an individual's skin greater than 5,000dpm per 100cm2, or any external contamination 
found on an individual outside of an RBA (Radiological Buffer Area). 
Five (5) incidents of skin contamination were reported during the last quarter.  Only one (1) incident 
exceeded the new ORPS reportable level (greater than 5,000 dpm), and another exceeded the reporting 
level established under the Closure Contract (greater than 1,000 dpm).   

In the first incident, 12,000 dpm/100cm2 of contamination was discovered on the left arm of a D&D 
worker exiting from Building 371.  The worker was decontaminated to 240 dpm/100 cm2 in the facility, 
and was completely decontaminated at site medical facilities. A review of the incident could not 
conclusively determine how the worker came into contact with the contamination. 

In the second incident, a metal shard penetrated the glove of a worker in a B371 glovebox resulting in 
1,960 dpm removable alpha contamination on his left hand.  The employee's hand was decontaminated 
in the facility. 

Because of concerns raised by the Rocky Flats Field Office in August 2003 regarding the excessive 
number of skin contaminations, Kaiser Hill issued a sitewide corrective action plan to improve the 
negative trend in contamination events.  A Joint Contamination Minimization Team provided 
recommendations to reduce the occurrence of this type of event.   
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Safety CONT. 
Ed Westbrook x 7074 

 

ORPS Occurrences Lockout/Tagout 
(Procedural Violations)
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LockOut/TagOut cases: 
Any ORPS reportable violation of the LO/TO program. 

A total of three LockOut/TagOut incidents were reported to EM HQ this quarter; two of those events 
were incidents involving an energized source, and are discussed below; one was reportable.   

On November 4th, an administrative error in the LockOut/TagOut process occurred when tags were 
removed from an electrical system without the proper written authorization.  A supervisor requested a 
tag removal from a LOTO Manager (LTM).  The LTM gave him a LOTO removal request form, helped 
him partially fill it out and told him to complete it and return it for removal authorization.  The 
supervisor thought he had verbal authorization and had the tags removed.  The electrical circuits were 
verified to be in a safe configuration, there was no exposed energized electrical circuitry at any time 
(breakers were off at the power source). 

 

Incidents involving an energized source: 
There were two (2) events reportable under this category this quarter.  In late October, a D&D worker 
reset a breaker for a multi-plug electrical distribution box (turtle), without the required permissions.  The 
supervisor turned on the main power to an air mover and noticed an electrical arc flash at the back of the 
air mover.  There were no electrical shocks or personnel injuries.  It was determined that the connection 
between the air mover and the turtle was likely not seated correctly.   
The second incident was classified as a “Significant Concern”; during D&D activities in Building 778, a 
Construction Building Trades supervisor cut into an air line pressurized to 125 pounds per square inch. 
He had removed other air lines in 778 earlier in the week.  The worker believed the air line was 
abandoned, and deliberately cut into it to begin removal. There were no injuries and no other equipment 
damage.  There were no personnel injuries.  
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Safety CONT. 
Ed Westbrook x 7074 
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Rad/Haz transport incidents: 
Any ORPS reportable transportation incident /accident involving radioactive and/or hazardous materials. 

Three ORPS reportable transportation incidents involving radiological or hazardous substances took 
place this quarter.  One involved a fatality just north of the Site when, according to preliminary reports, a 
south-bound automobile veered into the north-bound lane and collided with a flat-bed trailer transporting 
an intermodal container of non-regulated low level waste (asphalt) from Rocky Flats.  The truck driver 
sustained minor injuries to his right hand.  Radiological surveys and inspections of the waste package 
were performed, confirming that no breach had occurred. The driver of the automobile was pronounced 
dead at the scene. 

The second incident, categorized as a Significant concern, involved incorrect shipping papers for a 
truckload of Low-Specific Activity 1 mixed waste to Envirocare.  The truck driver had shipping papers 
for Trailer #121, but had incorrectly attached the wrong trailer (Trailer #113) to his truck, prior to 
departure.  Transporter personnel subsequently faxed the shipping papers for Trailer #113 to Envirocare 
personnel, who accepted the mixed waste load. The transporter was directed to stop all shipments of 
Rocky Flats waste materials from their terminal until corrective actions are in place to prevent a 
recurrence of this incident. 

One week later, a Utah State inspector at Envirocare found 4 out of 8 wing nuts "less then hand tight" on 
the man port of two tanker trucks that were transporting waste.  The wing nuts are four inch bolts and are 
required to be "hand tight" prior to shipment.  There is no torque requirement on the wing nuts prior to 
shipment.   The two trucks at Envirocare are expected to be processed.  No contamination was released.   

 



Total Project Report RFPO RFETS 
1QFY04  •  October - December 2003 
 
 

Reviewed for Classification 2/12/2004 9:36 AM 
09 February 2004 Bea Duran  AMP/Nash     TPR FY04Q1.doc 
Unclassified / Not UCNI 

DO-6

 PBD A 
371 Complex 

Warren Seyfert  x5925 
 

BCWS LC 436,817 

ACWPCUM 361,353 

BCWPCUM 314,784 

BCWSCUM 307,209 
 CVCUM -15% 
Scope 
Completed 72% 

Cost Expended 83% 
 

 
 
 
 
 
 
 
 
    

PBD A is over cost with a negative CV of -$46.6M (-15%).  Most of the Closure 
Project’s negative CV is accumulated in this PBD.  The negative SV has been 
recovered, and the PBD stands at 2% SV.    
 -$66M in negative cost variance in PuSPS, Facility Mgmt, Waste Operations, and 
Measurements, is partially off-set by $20M of positive CV in Project Mgmt, 
Deactivation, Decommissioning,  Residues, and SNM Removal.  The negative CV is 
not expected to be recovered in the limited amount of schedule and scope left in this 
PBD.    
The contractor completed $5.2M in PWA scope this quarter.   
The RFPO validated EV on 371 Complex PWAs now stands at $58M 

Accomplishments this quarter: 

- Completed storage pallet removal 
from the Central Storage Vault 

- Finished sludge removal from 
Building 374 tanks 

- Submitted DOP modification for 
Public Comment 

- Completed 5 D&D PWAs 
- Completed 3 D&D Dismantlement 

Sets 

Potential Impacts to Cost & Schedule: 
- Removal of pallet racks from the 

Central Storage Vault is on Critical 
Path for Site Closure 

- Decontamination and removal of 
equipment from highly contaminated 
areas 

UPCOMING: 
Key Activities / Milestones / GFS/I  
- Continue D&D 
- Continue repacking TRU waste 

drums 
- Approve Criticality Incredibility 
- Resolve Public Comments on the 

Modification to the DOP  
- Start removing pallet racks from the 

Central Storage Vault 

Quarterly Cost Variance Percentage
at 72% Complete

-100%

-50%

0%

50%

100%

-50.0M

-25.0M

0.0M

25.0M

50.0M

CV%QTR -21.6% -12.2% -10.1% 0.0% -3.4% -24.7% 9.0% -0.5% -10.8% -83.4% -68.3% -40.2% 8.4% -33.9%

CV % CUM -11.6% -11.8% -11.4% -9.1% -7.0% -8.7% -6.2% -5.6% -6.1% -10.6% -14.1% -15.8% -14.0% -14.8%

CV $ CUM -4.8M -6.6M -8.2M -8.2M -10.0M -14.0M -11.5M -11.7M -14.1M -25.8M -36.7M -44.1M -42,102 -46,569

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

Quarterly PWA Schedule Variance
at 41% PWA Scope Complete

-200%

-100%

0%

100%

200%

-15.0M

-7.5M

0.0M

7.5M

15.0M

CUM  SV % -82.2% -39.9% -30.4% -19.9% -8.8% -9.5% -7.0% 0.8% -0.6% 4.9% 4.4% 8.1%

SV$CUM -9.5M -6.1M -6.5M -5.4M -2.8M -3.3M -2.6M 0.3M -0.3M 2.3M 2.2M 4.3M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

$128M 

$58M 
45%

PWA 
Completion 
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PBD B 
707 Complex 

      Gary Schuetz  x3016 
 

BCWS LC 267,869 

ACWPCUM 195,480 

BCWPCUM 186,769 

BCWSCUM 175,296 
CVCUM -5% 
Scope 
Completed 70% 

Cost Expended 73% 
 

 
 
 
 
 
 
 

Accomplishments this quarter: 
- Six decommissioning  worksets were 

completed.  The sets were  B8, J4, K5, 
C8, Set 4-2nd Floor, and Set 4-Type 2 
Buildings.   

Potential Impacts to Cost & Schedule: 
- None 

UPCOMING: 
Key Activities / Milestones / GFS/I  

- Complete five (5) decommissioning  
worksets during the next quarter.   

At the end of the 1st quarter FY-04, the Building 707 Closure Project 
reported 70 % progress on their Statused Baseline Plan which forecasts 
completion in June 2005.  This project is slightly over cost and ahead of 
schedule, reporting a cost variance (CV) of - 4.7% and schedule variance 
(SV) of 6.5 %. These indicators are by comparison, similar to the previous 
several quarters.  A total of six (6) decommission worksets were completed 
in the 1st quarter, worth $3.97 million in Predetermined Work Activity 
(PWA) Earned Value (EV) credit.  The cumulative PWA schedule 
variance is 23% ($12.1M), a reduction from last quarters reported 33%. 

$111M 

PWA 
Completion 

$64M 
58%

Quarterly Cost Variance Percentage
at 70% Complete

-100%

-50%

0%

50%

100%

-10.0M

-5.0M

0.0M

5.0M

10.0M

CV%QTR -3.1% -15.3% -13.0% -7.9% 23.6% 4.8% -12.2% 3.2% 1.7% -1.1% -18.7% -23.2% -10.4% -44.8%

CV % CUM 4.7% -0.6% -3.0% -3.8% 1.6% 2.0% 0.3% 0.6% 0.8% 0.6% -0.7% -1.9% -2.5% -4.7%

CV$CUM 1.5M -0.3M -1.6M -2.5M 1.3M 1.9M 0.3M 0.8M 1.0M 0.9M -1.0M -3.2M -4,471 -8,711

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

Quarterly PWA Schedule Variance
at 58% PWA Scope Complete

-100%

-50%

0%

50%

100%

-15.0M

-7.5M

0.0M

7.5M

15.0M

CUM SV % -10.2% -5.6% 5.9% 20.9% 20.8% 41.2% 21.6% 30.3% 29.3% 36.7% 32.6% 23.2%

SV$CUM -0.8M -0.4M 0.7M 3.3M 4.0M 9.2M 6.5M 10.3M 10.8M 14.6M 14.8M 12.1M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1
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$77M 

$59M 
77%

PWA 
Completion 

 

PBD C 
771 Complex 

Warren Seyfert  x5925 
 

 

 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

BCWS LC 232,023 

ACWPCUM 219,839 
BCWPCUM 219,546 
BCWSCUM 210,047 
CVCUM 0% 
Scope 
Completed 95% 

Cost Expended 95% 

Accomplishments this quarter: 

- Completed five areas:   AB (Annex) 
Dismantlement, AC (Locker Rooms) 
Structural Decontamination, AE 
(West Limited Area) Structural 
Decontamination, AG (Stack) 
Dismantlement 

- Demolished Room 220 and East Dock 
(Building 774) 

- Completed Building 771 MC&A 
Termination 

Potential Impacts to Cost & Schedule: 
- Some areas are difficult to 

decontaminate by hydrolasing.  
Removal of concrete and shipment as 
Low Level Waste may be needed on a 
limited basis. 

- Removal of contaminated infinity 
room (Room 141) 

UPCOMING: 
Key Activities / Milestones / GFS/I  

- Continue Areas dismantlement, 
decontamination, and demolition. 

- Independent Verification and 
Validation of radiation surveys  

This PBD continues to be ahead of schedule and only slightly over budget.  
With 91% of the work scheduled to date, cumulative variances show an SV of 
+4.5% and a CV of -0.1%.  Most of the negative cost variance continues to be 
in Support Services (-$15M), offset by positive variances in the D&D program. 
KH completed $2.5M of PWA earned value this quarter.  The cumulative PWA 
schedule variance now stands at $4.0M (+7%).  
 

Quarterly Cost Variance Percentage
at 95% Complete

-100%

-50%

0%

50%

100%

-15.0M

-10.0M

-5.0M

0.0M

5.0M

10.0M

15.0M

CV%QTR 1.1% -7.6% -24.5% -15.8% -20.7% 8.4% -1.2% 0.5% -4.7% -16.4% -33.5% 30.4% 38.0% -1.8%

CV % CUM 2.2% -0.3% -6.0% -7.7% -9.8% -7.1% -6.3% -5.5% -5.4% -6.1% -7.6% -3.6% -0.1% -0.1%

CV$CUM 0.8M -0.1M -3.7M -5.8M -8.8M -7.5M -7.7M -7.7M -8.3M -10.0M -13.3M -7.1M -174 -293

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

Quarterly PWA Schedule Variance
at 77% PWA Scope Complete

-200%

-100%

0%

100%

200%

-15.0M

-7.5M

0.0M

7.5M

15.0M

CUM SV % -41.3% -70.7% 1.4% 7.5% 21.1% 12.3% 11.9% 26.4% 3.0% 28.5% 20.5% 7.2%

SV$CUM -1.6M -7.2M 0.1M 0.9M 2.8M 2.7M 3.1M 7.5M 1.1M 10.95M 9.66M 3.96M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1
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PBD D 
776/7 Complex 
Gary Schuetz x3016 

 
BCWS LC 268,472 
ACWPCUM 179,302 

BCWPCUM 188,856 

BCWSCUM 166,429 

CVCUM 5% 
Scope 
Completed 70% 

Cost Expended 67% 
 

 
 
 
 
 

At the end of the 1st quarter FY-04, the Building 776/777 Closure Project 
reported 70 % progress on their Statused Baseline Plan which forecasts 
completion in May 2005.  This project continues to perform under cost and 
ahead of schedule, reporting a cost variance (CV) of 5.1 % and schedule 
variance (SV) of 13.5 %.    These indicators are consistent with performance 
seen for the last couple of years.     A total of two (2) decommission worksets 
were completed in the 1st quarter, worth $1.6 million in Predetermined Work 
Activity (PWA) Earned Value (EV) credit.  The cumulative PWA schedule 
variance is 31% ($12.6M) reflecting an expected reduction from last quarters 
reported 60%.  Note:  Since PWA earned value can only be claimed at completion and there are 
only a few, large PWAs left, positive PWA variance is expected to be consumed as this PBD nears 
completion.  

Accomplishments this quarter: 

- Two ( 2 ) decommission worksets were 
completed.  The sets were  69 and 81.  

Potential Impacts to Cost & Schedule: 

- None 

Upcoming: 
Key Activities / Milestones / GFS/I  
- Continue decontamination and 

characterization for demolition. 

$122M 

PWA 
Completion 

$53M 
43%

Quarterly Cost Variance Percentage
at 70% Complete

-100%

-50%

0%

50%

100%

-15.0M

-10.0M

-5.0M

0.0M

5.0M

10.0M

15.0M

CV%QTR -10.6% -13.9% 7.7% 16.4% -11.1% 25.5% -9.7% 9.9% 2.6% 35.5% -18.4% -3.9% -6.8% 12.3%

CV$CUM -0.2M -1.2M -0.3M 1.8M 0.4M 4.1M 3.0M 4.3M 4.7M 11.3M 9.4M 8.9M 8,045 9,554

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

Quarterly PWA Schedule Variance
at 42% PWA Scope Complete

-150%

-50%

50%

150%

-30.0M

-18.0M

-6.0M

6.0M

18.0M

30.0M

CUM SV % 41.6% 31.1% 47.4% 77.6% 111.8% 99.0% 106.1% 136.5% 97.3% 59.8% 60.5% 31.2%

SV$CUM 1.5M 2.4M 4.4M 7.9M 14.2M 15.2M 19.7M 25.3M 21.7M 16.4M 19.3M 12.6M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1



Total Project Report RFPO RFETS 
1QFY04  •  October - December 2003 
 
 

Reviewed for Classification 2/12/2004 9:36 AM 
09 February 2004 Bea Duran  AMP/Nash     TPR FY04Q1.doc 
Unclassified / Not UCNI 

DO-10

 

PBD E  
Industrial / Site Services 

Gary Morgan, x6003 

 
BCWS LC 792,396 

ACWPCUM 382,812 

BCWPCUM 493,491 

BCWSCUM 399,019 

CVCUM 22% 

Scope 
Completed 62% 

Cost 
Expended 48% 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
  
 
 
 
  
 

Accomplishments this quarter: 

- Building 865 PWA finished this 
quarter (the Cluster PWA having 
finished last quarter).  

- 9,800 feet of steam lines cumulatively 
demolished out of an estimated 
20,000 feet 

- 664 feet of old process waste lines 
cumulatively removed 

- B668, B984, B985, 989, B454, B455, 
B375, B549, B869, B119, 240 steam 
condensate storage, VV015 process 
waste vault, and tank 100 were all 
demolished.  

Potential Impacts to Cost & Schedule: 
 
- No negative impacts. 
 

UPCOMING: 
Key Activities / Milestones / GFS/I  
 
- Building 865 PWA will finish soon 
- Buildings 991 and 881 will dominate 

work effort 
- B-566 and glove boxes in B-559 

Project continues under cost and ahead of schedule.  Cost variance is $111M 
(22%).  Schedule Variance is $94M (24%).  This PBD is responsible for 57% 
of the Closure Project’s positive cost variance and 48%of the Project’s 
positive schedule variance.  Successes in this project have contributed 
significantly to accelerated closure of Rocky Flats.   

Building 865 D&D completed this quarter for $12.3M in PWA earned value.  
Although only 11% of all the PWAs scheduled for this PBD have been 
completed so far, the PWA SV on this PBD now stands at nearly $30M -  
having completed more than 904% more PWA work than was scheduled to-
date.   

$306M 

$33M 
11%

Quarterly Cost Variance Percentage
at 62% Complete
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-100.0M

-50.0M

0.0M

50.0M

100.0M

150.0M

CV%QTR -1.2% 10.3% 8.8% 19.3% 11.8% 42.1% 32.3% 19.0% 29.5% 5.4% -1.7% 23.7% 59.3% 30.6%

CV % CUM 2.8% 5.0% 5.9% 8.9% 9.8% 16.0% 18.8% 18.8% 20.5% 19.2% 17.1% 17.7% 21.6% 22.4%

CV$CUM 1.2M 3.0M 4.6M 8.9M 14.7M 29.7M 42.2M 48.8M 62.7M 64.2M 63.6M 72.4M 97,390 110,679

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

Quarterly PWA Schedule Variance
at 11% PWA Scope Complete
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30.0M

40.0M

CUM SV 0.0% 0.0% -100.0% 0.0% 0.0% 142.1% 189.1% 189.1% 189.1% 189.1% 531.0% 904.0%

SV$CUM 0.0M 0.0M -3.3M 0.0M 0.0M 4.7M 6.2M 6.2M 6.2M 6.2M 17.5M 29.8M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1
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PBD F  
Material Stewardship 

Lam Xuan  x3035 
 

BCWS LC 860,215 

ACWPCUM 566,220 

BCWPCUM 571,653 

BCWSCUM 547,962 

CVCUM 1% 
Scope 
Completed 66% 

Cost Expended 66% 
 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Accomplishments this quarter: 

− ~ 19,948 m3 of LL Waste  
− ~ 3,104 m3 of LLM Waste 
− ~ 899 m3 of TRU Waste to WIPP in 

115 shipments 
− Completed processing, shipment and 

disposal of Solar Pond Sludge  
− Shipped 10,557 tons sanitary waste 
− Completed TRU classified Waste 

shipments to WIPP  
− Began shipping TRU Vent Filter 

Corrosion waste to WIPP  
− Completed shipping the remainder 

of TRU Solidified Organic waste to 
Argonne West for solid sampling 

Potential Impacts to Cost & 
Schedule: 
− Receiver sites for LLMW 

(>10nCi/g)  

UPCOMING: 
Key Activities / Milestones / GFS/I  

− Shipping bypass Sludge to WCS for 
treatment; demonstrate interim 
storage at WCS (or return to 
RFETS) 

− Expand T-1 Treatability 
demonstration (100 containers) 

− Complete Record of Decision March 
2004 

With 66% of the work completed, this PBD is under cost and ahead of 
schedule. The PBD has a cost variance of +$ 5.4M (+1%), and a 
schedule variance of +$ 23.7M (+ 4%). The positive cost variance is 
mainly due to waste shipping efficiencies and acceleration, while the 
biggest cost overages are due to the need for a larger security force for 
longer than anticipated.  
 
RFPO validated earned value of $,116,269 of TRU, LLW, and LLMW 
of work completed 

PWA 
Completion 

$161M 

$96M 
59%

Quarterly Cost Variance Percentage
at 66% Complete

-225%

-150%

-75%

0%

75%

150%

225%

-25.0M

-12.5M

0.0M

12.5M

25.0M

CV%QTR -9.9% 0.6% -14.6% -4.6% 205.6% -1.1% 12.6% -0.6% 30.1% 13.7% 14.3% -10.1% -8.5% -45.0%

CV % CUM -5.9% -4.1% -6.3% -6.1% -4.8% -4.4% -2.5% -2.3% 2.3% 3.3% 4.3% 3.4% 2.5% 1.0%

CV$CUM -6.7M -6.4M -12.7M -14.6M -11.6M -11.9M -7.6M -7.8M 9.0M 14.5M 20.7M 17.5M 13.9M 5.4M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

Quarterly PWA Schedule Variance
at 59% PWA Scope Complete
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-25.0M
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50.0M

CUM SV % -26.8% -28.8% 172.4% 41.8% 77.3% 97.0% 140.1% 74.6% 57% 94% 126% 109%

SV$CUM -1.1M -1.4M 7.5M 4.4M 8.6M 11.5M 17.6M 16.5M 15,603 32,095 48,817 49,925

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1
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PBD G  
Remediation 

Norma Castañeda  x4226 
 

BCWS LC 295,956 

ACWPCUM 55,217 

BCWPCUM 115,820 

BCWSCUM 87,323 

CVCUM 52% 
Scope 
Completed 39% 

Cost Expended 19% 
 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

This PBD is ahead of schedule (33%), and under cost (52%). Several activities 
were accelerated this quarter, but those gains are somewhat offset by delays in 
closing the Sanitary Sewer system and in some UBC work.  
 
Kaiser-Hill claimed Earned Value on 4 PWAs this quarter, while DOE reviewed 
and validated three for EV credit of $17.9M. The 3 PWAs were IHSS Groups 
SW-1 (Incinerator); 400-3 (B444/447); and 900-3 (904 Pad). The fourth PWA 
that was incomplete was IHSS Group 700-4 (B771/774). DOE has not received 
CDPHE approval on this Closeout Report.  

UPCOMING: 
Key Activities / Milestones / GFS/I  
− Continued disposition of 903 Pad and 

Inner Lip waste  
− OPWL Remediation  
− Closeout Report for Soil Vacuum Demo 
− Soil sampling at UBC 776/777  
− UBC 779 slab removal, OPWL, etc.  
− DOE review of Original Landfill IM/IRA
− DOE review of IM/IRA for  

the 903 Lip Area, windblown area, and 
surface soil in OU1 

Accomplishments this quarter: 
− Completed 903 Pad Remediation  
− Completed UBC 865 slab removal  
− Completed UBC 441 tank removal  
− Completed SW-1 Incinerator removal  
− Completed Re-pack of TRU intermodals 

from 903 Pad remediation  
− Iron media replacement at East Trenches 

Plume treatment cells completed  
− Characterization completed for OPWLs 

outside of building footprints  
− Completed public comment period for 

Present Landfill IM/IRA  

Potential Impacts to Cost & Schedule: 
− None at this time 

PWA 
Completion 

$240M 

$58M 
24%

Quarterly Cost Variance Percentage
at 39% Complete

-100%
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0%
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100%

-75.0M

-50.0M

-25.0M

0.0M

25.0M

50.0M

75.0M

CV%QTR 75.6% -1.5% -98.8% -39.9% -24.7% -3.0% -5.8% 26.8% 60.0% 64.3% -0.5% 69.0% 53.7% 73.2%

CV % CUM 40.0% 30.7% 11.4% -1.4% -7.0% -6.2% -6.1% 4.5% 31.2% 43.4% 37.7% 46.0% 47.1% 52.3%

CV$CUM 1.0M 1.0M 0.4M -0.1M -0.5M -0.5M -0.7M 0.8M 10.0M 21.9M 21.9M 36.4M 43.6M 60.6M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1

Quarterly PWA Schedule Variance
at 24% PWA Scope Complete
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-25.0M
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25.0M

50.0M

CUM SV % 0.0% 0.0% 0.0% 31.3% 22.3% 469.6% 158.6% 1299.3% 1299.3% 2086.7%2370.7% 411.5%

SV$CUM 0.0M 0.0M 0.2M 0.0M 0.0M 1.1M 0.8M 21.2M 21.2M 34.0M 38.7M 46.8M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1
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PBD H 
Engineering, Environmental, Safety, Health & Quality 

Ed Westbrook x 7074 
 

BCWS LC 239,308 

ACWPCUM     144,916 

BCWPCUM      164,149 

BCWSCUM 164,146 

CVCUM 12% 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

Accomplishments this quarter: 

− JCO to authorize repackaging TRU sludge on the 750 Pad was approved. 

− 779 Pad Waste Management Cell was deactivated and turned over to RISS. 

− JCO to authorize plasma arc size reduction in non-sprinkler protected tent in B707 was approved. 

− Auditable Safety Analysis (ASA) for remediation of the 779 Project Area as a Radiological Facility was approved. 

− Criticality Safety completed Annual Assessments of B371/374 and B771/774. 

 

Potential Impacts to Cost & Schedule: 
−   None. 

UPCOMING: 
Key Activities / Milestones / GFS/I  

− None.  

$164M 
69% 

$239M 

Scope 
Completion 

This level of effort (LOE) PBD is +12% (+19M) under budget – no change 
from last quarter.  The contractor attributes the positive CV in this PBD in 
large part due to staff vacancies.  It is anticipated that this positive CV will 
decrease over the next quarter due to additional expenditures on outside 
consultants to perform ISM and COOP assessments.  These assessments 
are being driven by concerns identified in the December 2, 2003 letter 
from the DNFSB to the Secretary of Energy. 

Quarterly Cost Variance Percentage
at 69% Complete

-100%

-50%

0%

50%

100%

-20.0M

-10.0M

0.0M

10.0M

20.0M

CV%QTR 14.7% 9.6% 12.4% 9.6% 7.7% 19.9% 16.5% 17.7% 25.8% 2.3% 18.9% 3.8% 7.0% -0.4%

CV % CUM 7.8% 8.2% 9.1% 9.2% 9.1% 10.3% 11.0% 11.7% 13.2% 12.6% 13.0% 12.4% 12.1% 11.7%

CV$CUM 2.8M 3.9M 5.4M 6.6M 7.1M 9.2M 11.0M 13.0M 16.5M 16.7M 18.3M 18.6M 19.3M 19.2M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1
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PBD J 
Support Project 
Betsy Jordan  x 5921 

 

BCWS LC 590,251 

ACWPCUM     274,716 

BCWPCUM      320,142 

BCWSCUM 320,142 

CVCUM 14% 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This level-of-effort PBD has completed 54% of its workscope and 
expended 47% of its costs.  PBD J is currently 14% under cost with a 
cumulative CV of $45M.   

This PBD is also a major contributor to the Closure Project's successful 
performance with 23% of the project's positive cost variance. 

Accomplishments this quarter: 
− The Career Transition Center (CTC) extended services to all site subcontractor employees.  Formerly these services were 

available only to KH and other major contractors.  The CTC held special classes for approximately 80 SPO’s who were 
about to be laid off.  Aprrox. 50 of the guards have accepted positions at other DOE sites.  A second job fair focusing on 
jobs in the Metro Denver area and in Colorado was held in October.   

Potential Impacts to Cost & Schedule: 
− None. 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− None 

JAA –The cost variance for the KH Executive Office  was +84%, or $18.8M.  The positive CV is primarily due to cost risk 
funds held in management reserve (contingency) in this cost account, along with previous understaffing.   

JAB – General Counsel & Audit was +18%, or $1.4M. The positive CV is due to historical under staffing. 

JAC – Planning and Integration (including Communications) cost variance was 21% or $5.6M.  The positive CV is due to 
P&I staff members charged against project activities supported, and reduced consulting subcontract costs.   

JAE – Steelworker Overhead cost account was 24% or $3.5M. The positive CV is due to historical difference between the 
budgeted amount of lump sum bonuses planned for distribution and the amount actually paid. 

JAG – Fringe Benefits- was +105% or $6.1M. The positive CV is due to a greater than planned recovery of fringe benefits 
costs because more labor hours were worked than originally planned.

Scope 
Completion 

$591M 

$320M 
54% 

Quarterly Cost Variance Percentage
at 54% Complete

-100%

-50%

0%

50%

100%

-50.0M

-25.0M

0.0M

25.0M

50.0M

CV%QTR 12.4% 9.3% 6.0% -3.9% 46.5% 32.0% 23.0% 17.0% 31.3% 4.3% 8.8% 15.1% 14.8% -3.4%

CV % CUM 3% 4% 4% 3% 10% 13% 14% 14% 16% 16% 15% 15% 15% 14%

CV$CUM 2.1M 3.5M 4.5M 3.9M 14.4M 21.2M 26.2M 29.1M 37.1M 37.7M 39.5M 42.4M 45.9M 45.4M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3 03-4 04-1
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Rocky Flats Budget 
Lance Schlag x 3171 

 
 

Performance    
EY06 Budget Authority Planned $9.6 M, Obligated through December ($0.4M)  
FS30 Budget Authority Planned $0.2 M, Obligated through December - $0M. 
  

Issues/Concerns    
FY 2004 Congressional rescissions, reductions and taxes allocated against RFPO funding resulted in an 
overall reduction of $8.5 M which was covered from RFPO allocations.  The FY 2004 S&S 
Appropriation for the Site exceeds Site requirements by approximately $7 M.  RFPO will request an 
internal reprogramming of $5 M and the balance will be held in RFPO Management Reserve.  RFPO 
plans on providing KH the full contractual requirements of $639.4 M of which $21 M will be S&S 
funding.   
  

Upcoming Focus 
Internal reprogramming will follow final determination of KH FY 2004 S&S requirements. 
 
.
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Transition to Legacy Management 
Bob Birk x 5921 

 

Background 
 
RFPO’s Sunset Project and KH’s Program Termination Efforts identified functions and physical equipment that are expected 
to continue past Physical Completion. The Integrated Site Transition Checklist captures these functions and items. Physical 
Completion is defined as the point in the closure project where KH has performed the work necessary to satisfy the seven (7) 
completion criteria identified in the contract statement of work.  It is expected that responsibility for these functions and 
physical property will transition to Environmental Management (EM), LM or the U.S. Fish and Wildlife Service (FWS). The 
goal of this transition is to achieve zero service disruption of critical activities without negative impact to the closure mission.  

Transition teams and working groups were formed consisting of representatives from RFPO, KH, and OLM to address the 
following areas: Program Management, Environmental, Communication, Procurement, Finance and Legal, Business and 
Administration, Property, and Personnel. 

Accomplishments: 
• The Integrated Site Transition Checklist has been put under change control. 
• The OLM Rocky Flats Lead has established dialogue with stakeholders and regulators. 
• The OLM Rocky Flats Lead is now participating in RFCA negotiations. 
• The transition working groups are currently scrubbing the Transition Checklist for completeness, priority items, issues 

and activities requiring long lead times, potentially high costs and items requiring management attention. 
• The Rocky Flats Reading Room and CERCLA Administrative Record have been identified as candidates for early 

transition. 
 

Upcoming Focus 

• Disposition of classified and unclassified hard copy and electronic records 
• Disposition of environmental and administrative databases, software applications and computer hardware 
• Disposition of property, leases and easements 
• Management continuity of employee/retiree benefits and insurance programs. 

 
 

Issues/Items Being Worked 
 
• LM has yet to hire a contractor to administer and manage pensions and benefits.  Because of the enormous scope and 

importance of this issue, either a contractor needs to be hired and integrated into the transition in the short term or a 
contingency plan must be formed to continue managing pensions and benefits after declaration of Physical Completion.  

• The transition of electronic applications and databases is a significant task which requires detailed understanding of what 
is to be transferred and how these applications and databases will be utilized after closure. Much of the data is to be 
migrated to different software platforms, which requires substantial effort. The challenge is to migrate all of the data and 
transfer responsibility ensuring no disruption of employee benefits or long-term environmental monitoring commitments. 
DOE LM has been provided detailed information to support decisions regarding which applications and databases are to 
be transferred.    

• EM is currently and will continue to provide support to the Cold War Museum development effort by providing 
information and artifacts.  DOE responsibility for the ex-officio to the Museum Board will be transitioning from EM to 
LM. 
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Legacy Management  CONT… 
 

Needed Decisions or Support 
 
• Researching and providing information to the Office of Environment, Safety, and Health (EH) in support of Energy 

Employees Occupational Illness Compensation Program Act (EEOICPA) claims is currently provided by KH and will be 
the responsibility of DOE after Physical Completion.  It has not yet been determined whether LM or EM will be 
responsible for providing this support to EH. 

• Requested Action: EM-1 and LM-1 should determine the lead office for providing this support and provide a Point-of-
Contact. 

• Workers Compensation claims that are currently being processed by KH will become the responsibility of DOE after 
Physical Completion. It has not yet been determined whether LM or EM will be responsible for providing this support.  
LM’s position is that EM maintains responsibility. 

• Requested Action: EM-1 and LM-1 should determine the lead office for providing this support and provide a Point-of-
Contact. 

• There is a potential that a small population of Orphan Wastes from the Rocky Flats Closure Project will remain after 
Physical Completion (either at on- or off-site locations). Issues associated with disposition of these wastes are being 
aggressively worked. However, in the event that Orphan Waste remains at Physical Completion, programmatic 
responsibility needs to be assigned. It has yet to be determined whether EM or LM will be responsible for orphan wastes 
that may remain.  

• Requested Action: EM-1 and LM-1 should determine the lead office for providing this support and provide a Point-of-
Contact. 

• The KH contract date for completion of the Rocky Flats closure project is December of 2006. Until recently, LM has 
been planning to this date. Based on project performance data, Physical Completion could be achieved by the fall of 
2005, which is 1 year prior to the contract date. As a result, funding for LM to accept responsibility for those functions 
that must continue after physical completion must be in place at the start of FY06. 

• Requested Action:  EM-1 and LM-1   concur with this approach for development of the FY06 budget. This is a LM 
responsibility with David Lang as the Point-of-Contact. 
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Appendix A 
Orphan Wastes 

POC: Dave Hicks, x3122 
Rich Schassburger, x4888 

Lam Xuan, x3135 
 
Update as of December 2003

 

Issues: 

 Lack of Disposal Capability for Mixed Low-Level Waste greater than 10 nanocuries per gram 

The site currently lacks a disposal site for mixed low-level waste (MLLW) with activity levels greater 
than 10 nanocuries per gram (nCi/g).   Two sites have been identified by the Waste Management 
Programmatic Environmental Impact Statement (PEIS): Hanford and the Nevada Test Site (NTS).  
RFETS staff continues to work with both Hanford and NTS personnel by providing waste forecast and 
waste profile data.  RFETS also continues to explore alternative disposition pathways for this waste. 

Hanford is not available due to open issues with the Hanford Solid Waste Program Environmental 
Impact Statement.  The Record of Decision for this EIS is not expected until February 2004 at the 
earliest.  NTS has submitted a permit to the State of Nevada to allow disposal of offsite MLLW.  This 
permit is currently under review by Nevada.  It is not known when this permit will be approved and 
disposal of Rocky Flats’ MLLW could commence.   

The lack of a designated disposal path complicates the Site’s plans for treatment of MLLW with 
activity greater than 10 nCi/g.  There are STP milestones to complete offsite treatment of 
approximately 1000 cubic meters of MLLW, most of it greater than 10 nCi/g.  Currently, there is no 
designated method for treating these wastes, and without a designated disposal path and its associated 
acceptance criteria, finding one becomes more difficult. Until a disposal option is available, this waste 
will either need to be; stored offsite at a commercial treatment facility at increased cost to the closure 
project; returned to the site after treatment, again with increased costs and potential impacts to D&D 
work; or stored at another DOE facility.  Commercial facilities are also restricted by their license limits 
for storage of radioactive material.   

Additionally, onsite storage capacity is diminishing as facilities are being decommissioned and 
demolished.  Some of these wastes may be segregated with a subset falling below 10nCi/g or above 
100nCi/g, which may then have current disposal options.  The Site is evaluating placing MLLW >10 
nCi/gm into interim storage at an offsite commercial facility until a permanent disposal facility is 
available.  Interim offsite storage will allow existing onsite waste facilities to be decontaminated and 
decommissioned in accordance with the “2 to Go” schedule.  The RFPO is working with Kaiser-Hill to 
resolve issues relating to offsite storage, including regulatory and contractual requirements. 



Total Project Report RFPO RFETS 
1QFY04  •  October - December 2003 
 
 

Reviewed for Classification 2/12/2004 9:36 AM 
09 February 2004 Bea Duran  AMP/Nash     TPR FY04Q1.doc 
Unclassified / Not UCNI 

Appendix-A-2 

Appendix A CONT… 
 TSCA Incinerator 

The Toxic Substances Control Act Incinerator (TSCAI) in Oak Ridge, Tennessee, is currently the only 
available facility for some RFETS wastes requiring incineration.  Due to higher than expected 
radioactivity and/or beryllium levels in two of our waste streams (PCB Solids and Organic Solids, 
Non-PCB), these wastes no longer met the TSCAI acceptance criteria and RFETS was unable to meet 
two of its FY03 STP milestones. The waste streams were subdivided to split out the high beryllium 
population and the wastes meeting the TSCAI acceptance criteria were shipped for treatment in early 
January 2003.  Treatment options are being evaluated for the remainder of these waste streams, and 
one-year extensions were approved by the Colorado Department of Public Health and Environment 
(CDPHE) on the STP milestones. 

 Availability of Commercial Treatment Facilities 

Some existing wastes are without an available treatment facility.  For MLLW, there are several waste 
streams that do not have a clearly identified treatment option: 

-   Trench T-1 remediation waste (~245 cubic meters) 
-   PCB Solids and Organic Solids, non-PCB (12 cubic meters) 
-   PCB Liquids (~3 cubic meters) 
-   Waste Chemicals (~25 containers) 

RFETS is working with EM-23 on the Trench T-1 waste stream and is currently performing 
treatability studies at a commercial vendor.  The PCB/Organic Solids waste streams are relatively 
small and procurement packages to solicit proposals from treatment vendors are being prepared by 
Kaiser-Hill.  Review of the Waste Chemical population revealed 18 containers that have high 
beryllium content and 7 containers that have EPA code F027.  No commercial facilities have been 
identified that can treat these wastes and Kaiser-Hill is evaluating treatment options.  The Site is 
evaluating placing these MLLW into interim storage at an offsite commercial facility until a treatment 
technology is developed.  Once a treatment plan is identified the waste will be treated to meet Land 
Disposal Restrictions and then remain in interim storage until a permanent disposal facility is 
available.  Interim offsite storage will allow existing onsite waste facilities to be decontaminated and 
decommissioned in accordance with the “2 to Go” schedule.  The RFPO is working with Kaiser-Hill to 
resolve issues relating to offsite storage, including regulatory and contractual requirements. 

Pacific EcoSolutions, LLC (formerly known as ATG), located in Richland, WA, maintains 
compaction/macroencapsulation treatment capabilities producing a waste product acceptable for 
Hanford disposal.  PEcoS also maintains sludge stabilization capabilities and is able to receive and 
process unique waste matrices.  PEcoS is presently the only facility available to RFETS to 
macroencapsulate LLMW debris with an activity greater than 10 nCi/g.   PEcoS remains of interest to 
RFETS as an efficient treatment conduit of waste that may be destined for Hanford disposal. 
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Appendix A CONT… 
 
PermaFix Environmental Services includes the PermaFix facility in Gainesville, Florida; Diversified 
Scientific Services (DSSI) in Kingston, Tennessee; and Material and Energy Corporation (M&EC) in 
Oak Ridge, Tennessee.  RFETS has utilized the DSSI boiler and industrial furnace (BIF) for 
destruction of waste chemicals.  RFETS personnel will evaluate additional services and technologies 
offered by PermaFix including: repackaging, debris washing, stabilization, and chemical oxidation.  In 
addition to treatment of LLW and LLMW chemicals, PermaFix is under consideration for the 
treatment of various unique RFETS LLM waste streams. 

Envirocare presently provides treatment and disposal services for nearly all LLMW debris with an 
activity less than 10 nCi/g generated at RFETS.  RFETS ships waste to Envirocare to 
macroencapsulate debris, macroencapsulate oversize debris (including gloveboxes), direct dispose 
environmental restoration soil and soil-like material, and direct dispose oversize LDR-compliant 
debris.  Envirocare also offers treatment/stabilization services that RFETS utilizes, or has utilized, for 
solar pond sludge, incinerator ash, mercury contaminated crushed light bulbs, and lead acid batteries.  
A thermal desorption unit is also available for organics treatment.   Envirocare also receives RFETS 
Alternate Water Treatment System (AWTS) liquids for solidification and disposal.  

Waste Control Specialists (WCS), located in Andrews, Texas, currently maintains waste stabilization, 
shredding and repacking capabilities.  Stabilization includes use of cement grout materials to reduce 
the leachability of regulated metals and form a solid matrix.  WCS possesses a Class A and B/C 
radioactive license enabling the receipt and treatment of mixed waste with activities greater than 10 
nCi/g for storage and treatment.  In October 2003, WCS was awarded the contract to treat.  Shipments 
of over 400 m3 of solidified bypass sludge to WCS began in November 2003 and are expected to 
continue at a rate of three per week until March 2004.  Treated waste will be stored at WCS until a 
disposal path is identified.  WCS is also utilizing a GeoMeltä in-container vitrification system at their 
Andrews facility.  This batch process will be used to treat non-STP regulated depleted uranium chip 
waste in a treatability study.   Texas proposed legislation to establish a low level radioactive disposal 
site in west Texas is under State House consideration and a bill may be finalized within a year.   The 
proposed plan would allow for the burial of up to six million cubic yards of waste and WCS may be 
the preferred site. 

 TRU disposition at WIPP 

Pathways for all transuranic (TRU) wastes have been identified.  All TRU waste will be disposed at 
WIPP.   Special characterization and transportation needs are being resolved for the following: 

1. Legacy Solidified Organic TRU (OASIS) ~744 drums 
Solid Core Sampling at Argonne West Lab (statistical sampling of about 36 drums of the OASIS and 
aqueous TRU waste populations); first shipment was completed March 13, 2003.  WIPP performed 
audit of Argonne West Lab the week of May 19, 2003.  Argonne received the last shipment on 10/8/03 
and all coring and analysis have been completed.  
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Appendix A CONT… 
 

- Extended gas generation testing at Argonne West for wastes with Hydrogen Gas Generation 
Problem is no longer needed.  RFETS is conducting the gas generation testing of all organic 
containers on site.  For those containers failing the total gas generation testing, the site will 
need NRC’s approval for the use of dunnage and reduced shipping time in TRUPACT-II.  
WIPP expects NRC’s approval of TRAMPAC Rev. 20 by August 2004. 

2. Solidified Aqueous TRU (~1040 drums) 
- Solid Core Sampling at Argonne West Lab (statistical sampling of about 46 drums of the 

OASIS and aqueous TRU waste populations).   See discussion in item 1, above. 

3. Organic TRU liquids (~50drums) 
- RFETS conducts manual coring method on site.  WIPP performed the audit the week of July 

22, 2003.  Shipping is planned for FY04. 

4. Disposal of Classified TRU waste at WIPP (224 drums) 
- The Site completed all classified waste shipments to the WIPP on 12/1/03.  

5. TRU waste contaminated with PCB > 50 ppm (~13 drums) 
- EPA issued the approval decision for public review and the comment period was completed 

on 2/28/03. 
- WIPP submitted the Class 2 permit modification to NMED for approval on May 21, 2003.  

Approval from NMED was received on September 11th.   
- DOE HQs GC-1 is making recommendation to the Secretary to either make policy or delegate 

to subsidiary managers to designate waste for disposal at WIPP. 
- RFETS is planning to ship PCB waste to WIPP by spring 2004. 

Background: 

Orphan wastes are mixed or PCB wastes that do not have a treatment plan and/or do not have a disposal 
site available. As required by the Federal Facility Compliance Act of 1992, a Compliance Order on 
Consent was signed in 1995 to implement a treatment plan for those wastes in violation of the one year 
RCRA storage prohibition.  This Site Treatment Plan (STP) describes the treatment options for each 
waste stream and establishes milestones on a rolling basis through negotiations with the State 

Milestones are proposed and updated in the Annual Progress Report and Quarterly Progress Update 
reports.   Compliance with the STP is necessary to allow the site to continue storage of mixed wastes in 
excess of one year without being subject to fines or penalties.  To date all milestones have either been 
met or have been extended by the State.  RFETS has several mixed waste streams with milestones due in 
FY 2004.  RFETS continues to make progress in finding treatment options for wastes.  EM-23 is 
providing technical support and funding to find solutions for treatment challenges. 
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Appendix A CONT… 
Impacts: 

1. If treatment and/or disposal facilities are not found for these wastes, they would have to be stored at 
RFETS or another DOE site or at a commercial facility, after closure. 

2. Lack of disposal capability may result in increased storage and/or transportation costs. 

3. Request extension of STP Milestone(s) from the CDPHE if necessary.  

Recommendations: 

Continue partnering with K-H, and work with EM-23 to identify treatment technologies for: 

- T-1 Trench Material Disposition Plan 

- PCB Solid and Organic Solids, non-PCB Treatment 

- Brief manager monthly on status of Orphan Wastes. 
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Appendix B 
903 Pad Remediation Waste 

 Norma Castañeda x 4226 
 
Data as of January 2004 
 
Issue: 

 903 Pad Waste 

A total of 178 intermodals were being held for off-site waste disposal due to soils that have 
contamination levels greater that the disposal facility waste acceptance limits. 
 
Status: 

125 of the 178 containers were released for shipment based on December sampling data.  The December 
sampling involved taking a number of containers to B664 for assay measurements.  

Thirty-seven 37 intermodals were sampled the week of January 19, 2004; with results between 21-40 
nCi/g Alpha.  The containers were released for shipment.   

The remaining 15 containers are LDR non-compliant.  Three will be treated at Envirocare, and the 
remaining 12 will need to be re-packed/blended.  
 
 
LDR- Land Disposal Restriction 
nCi/g- nanocuries per gram 
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Appendix-C 

 Appendix C 
Cost Variance Trending 

 
The following charts depict Project cost variance trends by quarter and monthly as referenced in the Cost section of the Executive Summary. 

Quarterly CV 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Monthly CV
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Appendix D 
Other Schedule Performance Indicators 

 
The following charts depict Project schedule variance metrics used to evaluate K-H schedule performance as referenced in the Schedule section of the 
Executive Summary. 
Traditional Schedule Variance 
SV$: +$198M SV%:  +8% 

Traditional Schedule Variance (SV) for target activities was $176M and 8% at the end of FY 2003.  
 

Modified Milestone Schedule Variance 
 SV$: +$190M SV%:+26% 
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About 46% of Modified Milestone activities were scheduled to be complete at the end of this quarter and 58% were 
completed.  The current Budgeted Cost of Work Performed (BCWP) for these modified milestone activities is $921M, with a 
life cycle BCWS for these activities of $1.6 billion (B). The Modified Milestone SV improved $18.5M since last quarter.  
That positive gain is due mostly to about $16.5M of additional workscope completed in the Industrial and Site Services, and 
Environmental Remediation Projects, respectively.   Positive gains were offset by ~ $3.6M from delays in B774 
decommissioning.
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Appendix D CONTINUED 

P3 Completion 
Estimated Completion Date: 15 December 2006 

The K-H generated Estimated Completion Dates (ECDs) from the P3 schedule are represented below.  
K-H and RFPO continues to examine critical path activities to identify schedule acceleration opportunities.  RFPO 
is monitoring this critical path and continues to utilize December 15, 2006 as the Estimated Completion Date. 

 

PBD Activity Description Baseline Early Finish Statused Early Finish 

A B371  11-Oct-06 19-Oct-05 
B B707  13-Mar-06 07-Jun-05 
C B771/774  18-Aug-04 30-Sep-04 
D B776/777  31-Oct-06 16-May-05 
E Industrial Sites  11-Oct-06 15-Sep-05 
F Material Stew.  13-Dec-06 03-Nov-05 
G ER 14-Dec-06 28-Nov-05 

   
 ALL 14-Dec-06 28-Nov-05* 

* Under RFPO Review 
 
Comparative Schedule Metrics  
The project-level positive schedule variances reflect the contractor’s continued success at accelerating workscope. 
However, the majority of accelerated activities have been in Environmental Remediation and the 
decommissioning of structures and facilities in the industrial zone (PBDs G and E) – not on the Critical Path. This 
is the second quarter since the project began that the percent schedule variance on all of the real work (non level-
of-effort) PBDs is positive.  

Project  SVTRAD SVPWA SVMM SVP3 +/- 
Days 

1A 371 Complex Project 2% 8% 6% 222 
1B 707 Complex Project 7% 23% 16% 193 
1C B771/774 Closure Project 5% 7% 6% -30 
1D B776/777 Closure Project 13% 31% 27% 369 
1E Industrial and Site Services Project 24% 904% 77% 244 
1F Material Stewardship Project 4% 109% 16% 252 
1G Environmental Remediation  33% 411% 36% 239 

 Total Project: 8% *  61% 26%      239 ** 
* RFPO Validated Percentages differ from the KH reports 

** Under RFPO Review 
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Project Metrics 

 
 

Project Metric 
Life 

Cycle 
Planned1 

Actuals 
to Date 

% LC 
Complete 

CPB 
Planned at 
end of year

FY 
Completion 

Status 

Actuals 
 this 

Quarter 

FY 
Actuals 

 

FY Plan 
(AWA)2 

Low Level Waste Disposed (m3) 184,475 119,549 66% 116,662
Exceeded   

Plan to-date 19,948 19,948 54,000 
Low Level Mixed Waste Disposed (m3) 44,614 29,479 67% 10,911

Exceeded   
Plan to-date 3,104 3,104 3,500 

TRU Waste Disposed (m3) 12,355 9,113 73% 9,688 94% 899 899 4,600 
B371 Project Work Sets 60 25 42% 33 76% 3 3 26 
B707 Project Work Sets 98 68 69% 72 94% 6 6 16 
B771 Project Work Sets 106 76 72% 106 72% 5 5 35 
B776 Project Work Sets 82 77 94% 72

Exceeded   
Plan to-date 2 2 8 

Facilities Demolished 290 149 51% 141
Exceeded   

Plan to-date 22 22 61 
Nuclear Facilities Decommissioned 6 1 17% 2 50% 0 0   

Radioactive Facilities Decommissioned 54 19 35% 14
Exceeded   

Plan to-date 5 5   
Industrial Facilities Decommissioned 317 216 68% 197

Exceeded   
Plan to-date 17 17   

Environmental PWAs Completed 65 25 38% 19
Exceeded   

Plan to-date 3 3 8 
Environmental Remediation Sites Completed 360 207 58% 182

Exceeded   
Plan to-date 20 20 24 

Gloveboxes removed 1,324 1,136 86% 1,324 86% 89 89 277 

1 From Original CPB, except gloveboxes 
2 with updated KH 2004 waste estimates 
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Key Definitions / Terms 
Rocky Flats' schedule performance indicators: 
All indicators (except P3) use the standard formula SV=BCWP-BCWS and are measured in dollars, not time. Performance is 
measured against the Life-Cycle Baseline as presented in June 2000 with minimal adjustments approved through our rigorous Change 
Control Process.  The indicators defined below differ mainly in which budgeted costs are included in the analysis. 

Traditional Schedule Variance (SVTRAD):  This indicator addresses schedule performance compared to plan for the entire project 
contracted with Kaiser-Hill.  It includes all "Target" costs as defined by the contract (EW05, EW02, FS40, GG08, YN01, and 
NN61).  It does NOT include budgeted costs for things like performance fee, technology deployment, and program (RFPO) funds.   
A positive variance means that, compared to the original plan, more work was accomplished than planned. A negative variance 
means that less work has been accomplished than planned.  
Modified Milestone Schedule Variance (SVMM):  This schedule performance indicator is designed to focus on all the 'real' work at 
the site.  It removes level-of-effort activities from the analysis, but adds the Technology Deployment budget.   
Again, the variance indicates that more work or less work was accomplished than planned. 
Predetermined Work Activities Schedule Variance (SVPWA):  In order to best assure that the government is awarding 
performance fee for the accomplishment and acceleration of the most important work at Rocky Flats, our contract with Kaiser-Hill 
includes a list and schedule of ~900 "Predetermined Work Activities" against which performance is measured and provisional fee is 
paid.  Generally, SVPWA calculations allow for earning value only when an activity is 100% complete (all or none), unless the 
activity is a quantity-based measure.  These activities represent critical work necessary to the timely closure of the Site, and 
performance is measured against the baseline schedule set out at the beginning of the contract.  Although the contractor is free to 
realign specific work activities as they see fit, the dollar amount of work accomplished against these critical activities is expected to 
remain on plan to facilitate timely closure of the site.   
Primavera Project Planner Schedule Variance (SVP3):  In contrast with the previous indicators, the P3 schedule variance is 
measured in units of time (days).  The Primavera project scheduling software computes the longest (critical) path through the 
contractual work on the Project and arrives at the Statused Early Finish, (a.k.a. Estimated Completion Date).   Variance is measured 
against the Baseline Early Finish as established in June 2000.   

Orphans – Low Level Mixed Waste Orphans.  Wastes which must be removed from the Site but for which no disposal / treatment 
path has been identified and/or approved. 
D&D – Deactivation and Decommissioning.  Deactivation: the process of placing a "building" in a safe and stable condition.  
Decommissioning: All activities that occur after deactivation.  Includes decontamination and dismantlement /demolition.   
M5 - RFCA Earned Value Aggregate (over 50%) Milestone.  Fiscal Milestones M1 – M4 require that 50% of the FYBCWS in each 
individual category be completed in that fiscal year.  The FY M5 Milestone tracks the dollar value of the remaining BCWS in those 
categories for the fiscal year and requires that it be completed before the end of the following fiscal year.  The M5 Earned Value 
Milestone can be satisfied with any combination of BCWP from LLW, D&D, ER, and TRU.  However, the M5 milestone must be 
completed for each fiscal year before BCWP can be applied to Milestones M1 – M4 in the following year. 
PBD A – 371 Complex Project.  Liquid waste ops, Plutonium Stabilization & Packaging System (PuSPS), repackaging of residues, 
SNM removal (including shipping), and D&D. Building demolition by October 11, 2006. 
PBD B – 707 Complex Project.  SNM holdup removal,  consolidation of SNM into B371, classified matter removal, and D&D.  
Building demolition by 3/1/06. 
PBD C – 771 Complex Project.  Complex D&D and D&D Programs (site decommissioning program and EM-50 funded projects). 
Building demolition by8/04/04.  
PBD D – 776 Complex Project.  D&D. Building demolition by 10/27/05. Removal of the slab/foundation by 4/26/06 and project 
completion by 10/31/06. 
PBD E – Industrial / Site Services Project. The industrial and site services portion of the RISS Project, and other bldg D&D. 
PBD F – Material Stewardship Project.  Technical program direction and operational support for commodities, engineered services, 
procurement, traffic & transportation, and disposition of waste. 
PBD G – Remediation Project.  The Environmental Restoration (ER) Program portion of the RISS project. The overall scope 
includes Industrial Area and Buffer Zone Closure and environmental restoration including any remaining characterization. 
PBD H – Engineering, Environmental, Safety, Quality, and Health.  Infrastructure.  Includes; project management, assessment, 
oversight, regulatory compliance and monitoring, waste certification, technical training, Nuclear Safety and Licensing, Criticality 
Safety, Fire Protection, Engineering, Safety/Work Control, and Radiological Protection. 
PBD J – Support Project.  General Counsel & Audit (GC&A), Strategic Planning & Integration, Administration, and K-H Executive 
Office.  . 


